



October-December Comprehensive Plan Timeline

Sun	Mon	Tue	Wed	Thu	Fri	Sat
24	25	26	27	28	29 Subcommittee Drafts Due	30
31	Nov 1	2	3	4	5 Complete Comp Plan 1 st Draft	6
7	8	9	10	11	12	13
14	15	16	17	18	19 1 st draft feedback due & review with Steering Committee	20
21	22	23 Complete Comp Plan 2 nd Draft	24	25	26 2 nd draft feedback due	27
28	29 Complete Final Comp Plan	30 Steering Committee Review Final Plan	31	Dec 1 Final Comp Plan to Council	2	3
4	5	6	7 Present to Human Services	8	9	10